

Product Owner Release Planning

Written by Brian McCarthy

Sprint 1 - Foundation Setup

Category	Details
User Story 10	Upgrade ERP system for integration with AI inventory platform (2 SP). Dependency on User Story 1.
User Story 1	AI-driven inventory management system implementation (8 SP). Depends on User Story 10.

Sprint 2 - Transportation and Alerts

Category	Details
User Story 2	Real-time transportation tracking system (6 SP). Independent high-priority story.
User Story 6	Mobile notifications for critical inventory updates (3 SP). Independent.
User Story 9	AI training sessions for the team (1 SP). Completed after User Stories 2 and 6.

Sprint 3 - Efficiency and Analytics

Category	Details
User Story 3	Early-warning inventory shortage system (5 SP). Depends on User Story 1.
User Story 7	Performance analytics tool (4 SP). Depends on User Story 1 and runs concurrently with User Story 3.
User Story 8A	Initial employee feedback collection deliverable (1 SP). Depends on User Stories 3 and 7.

Sprint 4 - Final Integration and Stakeholder Needs

Category	Details
User Story 4	Integrated dashboard for inventory and transportation updates (5 SP). Depends on User Story 1.
User Story 5	Automated vendor order scheduling system (4 SP). Can run concurrently with User Story 4.
User Story 8B	Final employee feedback collection deliverable (1 SP). Depends on User Stories 4 and 5.