

TASK 2: One-Page Scrum Team Performance Improvement Plan

Bepha Tools E-Commerce Project

Written by Brian McCarthy

This plan is based directly on metrics and qualitative findings from Sprints 1–3 of the Bepha Tools e-commerce project. It targets three areas of improvement with specific actionable steps and precise, measurable success criteria.

Area of Improvement + Problem Statement	Specific Actionable Recommendations (numbered steps)	Measurable Success Criteria
AREA 1: Defect Density Sprint data: • Sprint 1: 0.060 defects/SP • Sprint 2: 0.083 defects/SP (WORST) • Sprint 3: 0.050 defects/SP Root cause: • Testing felt rushed (Sprint 1 team feedback) • Documentation incomplete (Sprint 3 feedback) • Scope confusion caused rework (Sprint 2)	1. Implement mandatory peer code review for EVERY pull request before it can be merged — no exceptions. 2. Reserve 2 full workdays per Sprint (10% of 20-day Sprint capacity) exclusively for QA and automated test writing — this time cannot be reallocated. 3. Add 'documentation complete and reviewed' as a required task in every user story's Definition of Done. Assign a named documentation owner for each story at Sprint Planning. 4. Run a 30-minute defect root-cause review at every Retrospective — categorize each defect by type (requirements, code, test) to identify and address recurring patterns. 5. Use a shared defect tracking dashboard (Jira) updated daily so the team can see defect trends in real time during the Sprint.	• Defect density ≤ 0.050 defects/SP in ALL 4 expansion Sprints • Zero user stories accepted at Sprint Review without passing automated unit tests (100% coverage gate enforced by CI/CD pipeline) • 100% of user stories have complete, reviewed documentation before Sprint Review — verified by Product Owner checklist • Zero defects of the same type recurring in consecutive Sprints (tracked in root-cause log)
AREA 2: Cycle Time & Lead Time Sprint data: • Avg cycle time Sprint 1: 3.33 days • Avg cycle time Sprint 2: 3.83 days (WORST) • Avg cycle time Sprint 3: 2.50 days (BEST) • Avg lead time Sprint 2: 3.17 days (WORST) Root cause: • Unclear AI feature scope caused rework • Payment gateway API docs delayed mid-sprint • Frontend/backend misalignment caused waits • WIP overload — too many stories in parallel	1. Hold a mandatory 2-hour Backlog Refinement session exactly 3 business days before each Sprint Planning meeting — Product Owner must have acceptance criteria written for the top 10 backlog items before this session. 2. At Sprint Planning, explicitly map every external dependency (vendor APIs, 3rd-party documentation, design approvals). Assign a named mitigation owner for each dependency with a 'by when' escalation date. 3. Adopt a strict WIP limit of 2 stories per developer at any time — enforced on the Kanban board. If a developer is blocked, they assist a teammate before starting a new story. 4. Implement 'mock API first' policy: when vendor documentation is delayed, backend developers immediately create mock APIs/stubs so frontend work can proceed without interruption. 5. Track cycle time and lead time per story in Jira — review trends in the Daily Scrum on Day 5 and Day 10 to catch aging items early.	• Average cycle time ≤ 2.50 days/story across ALL expansion Sprints • Average lead time ≤ 2.33 days/story across ALL expansion Sprints • Zero stories blocked for more than 2 consecutive workdays without a documented mitigation action on the Kanban board • Zero mid-sprint scope changes that were not identified in Backlog Refinement • WIP per developer never exceeds 2 stories simultaneously (enforced via Jira WIP limits)

Area of Improvement + Problem Statement	Specific Actionable Recommendations (numbered steps)	Measurable Success Criteria
AREA 3: Team Collaboration & Sprint Planning Sprint data: • Frontend/backend misalignment caused delays in Sprint 2 • Team flagged need for better tools in Sprints 1, 2, and 3 • Sprint planning process described as 'inefficient' (Sprint 2) • All 3 Sprints: team needs better collaboration tools Root cause: • No dedicated frontend/backend sync process • No shared real-time project visibility tool • Sprint Planning time-boxing not enforced • Story estimation done without full team input	1. Hold a daily 15-minute Frontend-Backend Sync meeting (separate from the main Daily Scrum, immediately after) — agenda: (a) What did we integrate yesterday? (b) What are we integrating today? (c) What is blocking us? 2. Adopt Jira as the team's shared Kanban board. Configure columns: Backlog → Selected for Sprint → In Progress → In Review → Done. All team members update their cards daily before the Daily Scrum. 3. Time-box Sprint Planning to exactly 4 hours: 1 hour for Sprint Goal alignment, 2 hours for story breakdown into tasks, 1 hour for capacity check and task sequencing. Scrum Master enforces the time-box. 4. Use Planning Poker for ALL story estimations — every team member votes simultaneously to prevent anchoring bias and to ensure shared understanding of complexity. 5. Conduct a 5-minute collaboration tool check-in at each Retrospective — identify any tool friction and assign the Scrum Master to resolve it before the next Sprint.	• Team satisfaction survey score ≥ 4.0 out of 5.0 at every Retrospective (tool: anonymous survey in Google Forms or Miro) • Zero misalignment-related blockers per Sprint (tracked on Jira board — blocker reason field required) • Sprint Planning completed within 4-hour time-box in EVERY expansion Sprint • 100% of user stories estimated via Planning Poker with all team members present • Frontend-Backend Sync attendance $\geq 90\%$ across all Sprint days (tracked in meeting log)