

TASK 5: Sprint Plan — 20-Workday Localization Sprint

Bepha Tools E-Commerce Project

Written by Brian McCarthy

SPRINT OVERVIEW

Sprint Duration: 20 Workdays (1 Calendar Month)

Sprint Goal: Deliver multi-language support (6 languages) and multi-currency support (8 currencies) for the Bepha Tools e-commerce platform.

Team Average Velocity: 50 story points per Sprint — calculated from Sprints 1, 2, and 3: $(50 + 60 + 40) \div 3 = 50$ SP/Sprint.

Total Project Scope: 200 story points across 4 Sprints — 65 SP multi-language + 55 SP multi-currency + 80 SP technical interdependencies.

SPRINT PLAN — TASK BREAKDOWN BY LANGUAGE AND CURRENCY CATEGORY

Days 1–2 — INFRASTRUCTURE SETUP (Both Categories) [8 SP]

Activities: Set up i18n framework (react-intl/i18next). Configure locale routing for all 6 languages (/ja, /it, /de, /pt, /zh, /ko). Integrate currency exchange rate API. Update database schema for locale/currency fields. Create JSON translation file structure.

Owner(s): Backend Dev + Frontend Dev + DBA

Days 3–5 — LANGUAGE CATEGORY: Japanese (ML-1) [11 SP]

Activities: Translate all product pages, navigation, checkout flow, error messages, support content, and FAQ to Japanese. QA native-speaker review. Automated untranslated-string scan. Unit tests for ja-JP locale.

Owner(s): Frontend Dev + QA Tester

Days 6–8 — LANGUAGE CATEGORY: Italian (ML-2) [11 SP]

Activities: Translate all product pages, navigation, checkout flow, error messages, and support content to Italian. Verify character encoding for Italian accented characters. Unit tests. Native-speaker QA sign-off.

Owner(s): Frontend Dev + QA Tester

Days 9–10 — CURRENCY CATEGORY: South Korean Won — KRW (MC-1) [10 SP]

Activities: Integrate KRW from exchange rate API. Configure display format: ₩ symbol, no decimals, comma thousand separators. Update product pages, cart, checkout to display KRW. End-to-end checkout test. Unit tests for KRW conversion.

Owner(s): Backend Dev + QA Tester

Days 11–12 — CURRENCY CATEGORY: Indian Rupee — INR (MC-2) [9 SP]

Activities: Integrate INR from API. Configure  symbol with Indian lakh/crore number formatting. Update all price displays. End-to-end checkout test in INR. Handle stale rate (>24 hrs) with user notification. Unit tests.

Owner(s): Backend Dev + QA Tester

Days 13–15 — TECHNICAL INTERDEPENDENCIES — Batch 1 [15 SP]

Activities: Update all existing APIs to return locale-aware content. Update email templates (order confirmation, shipping) for Japanese and Italian. Regression test all existing EN/ES/FR and USD/EUR/GBP/CAD flows. Performance test i18n framework under load.

Owner(s): Backend Dev + QA + DBA

Days 16–17 — DOCUMENTATION (Both Categories) [4 SP]

Activities: Write i18n architecture docs: locale routing, translation file structure, guide for adding new languages. Write currency integration docs: API provider, refresh schedule, rounding rules. Update user-facing help center in Japanese and Italian. WCAG 2.1 AA accessibility audit.

Owner(s): All Team

Days 18–19 — INTEGRATION TESTING + DEFECT FIXES + DEMO PREP [3 SP]

Activities: Full end-to-end regression test across all Sprint deliverables (Japanese, Italian, KRW, INR). Fix all P1 and P2 defects. Prepare Sprint Review demo script. Update Sprint backlog for remaining languages (DE, PT, ZH, KO) and currencies (BRL, MXN, ZAR, RUB, CNY, JPY) for Sprints 2–4.

Owner(s): QA + All Developers

Day 20 — SPRINT REVIEW + RETROSPECTIVE [1 SP]

Activities: Demo Japanese, Italian, KRW, and INR features to stakeholders. Collect feedback. Update backlog. Hold Retrospective: what went well, what didn't, 3 improvement actions for Sprint 2.

Owner(s): All Team + Stakeholders

SPRINT 1 TOTAL: 8 + 11 + 11 + 10 + 9 + 15 + 4 + 3 + 1 = 72 SP (team may defer Batch 1 technical tasks to Sprint 2 if velocity tracks below 50 SP)

SPRINT PLAN SUMMARY TABLE

Days	Task / Category	Owner(s)	Est. SP
Days 1–2	INFRASTRUCTURE SETUP (Both Categories)	Backend Dev + Frontend Dev + DBA	8 SP
Days 3–5	LANGUAGE CATEGORY: Japanese (ML-1)	Frontend Dev + QA Tester	11 SP

Days	Task / Category	Owner(s)	Est. SP
Days 6–8	LANGUAGE CATEGORY: Italian (ML-2)	Frontend Dev + QA Tester	11 SP
Days 9–10	CURRENCY CATEGORY: South Korean Won — KRW (MC-1)	Backend Dev + QA Tester	10 SP
Days 11–12	CURRENCY CATEGORY: Indian Rupee — INR (MC-2)	Backend Dev + QA Tester	9 SP
Days 13–15	TECHNICAL INTERDEPENDENCIES — Batch 1	Backend Dev + QA + DBA	15 SP
Days 16–17	DOCUMENTATION (Both Categories)	All Team	4 SP
Days 18–19	INTEGRATION TESTING + DEFECT FIXES + DEMO PREP	QA + All Developers	3 SP
Day 20	SPRINT REVIEW + RETROSPECTIVE	All Team + Stakeholders	1 SP