

Initial Project Charter

Perfect Purifiers LLC | Product Development Planning | Written by Brian McCarthy

Initial Project Charter

Topic	Description
Team Composition	Robert Winston - Product Manager, accountable for product direction and cross-functional decisions. Sylvia Sanders - Marketing Lead, responsible for customer insight, market segments, value propositions, and positioning. Hiroshi Tanaka - Lead Engineer, responsible for feasibility, prototype design, performance targets, and technical tradeoffs. Ram Chopra - Design Lead, responsible for user experience, physical design, usability, and model differentiation. Maggie Jones - Product Owner, responsible for backlog, feature prioritization, acceptance criteria, and customer value translation. Sarah Newton - Project Management, responsible for schedule, dependency tracking, risk management, and launch coordination. Raul Hernandez - Operations Lead, responsible for supply chain, manufacturing readiness, distribution channels, and logistics. Valerie Kumar - Product Sponsor, responsible for initiative sponsorship and funding approvals.
Team Purpose	The team exists to conceive, plan, design, develop, beta test, and launch a new HEPA air purifier product line that resolves key customer pain points while increasing market share, revenue, and customer satisfaction. The team vision is: Deliver safer, quieter, broader-coverage air purification for customers who want clean air without excessive cost or maintenance.
Objectives	1. Approve the Product Concept Document and Business Case using sponsor funding gates. 2. Develop three distinct prototypes covering Basic, Better, and Ultimate pricing levels. 3. Deliver five priority capabilities: noise reduction, ozone reduction, longer-life lower-cost filter, stronger motor coverage, and air freshener/cleaning option. 4. Complete design, development, beta testing, and launch readiness inside the six-month market window. 5. Prepare value propositions and positioning statements for launch.
Key Performance Indicators (KPI)	Milestone adherence by phase; prototype completion rate; percentage of priority features validated; design and development budget variance; beta defect closure rate; projected market share improvement; projected revenue lift; customer satisfaction score; product return-rate reduction; sponsor approval at funding gates.
Sponsor	Valerie Kumar is the Product Sponsor for all product initiatives. Valerie approves funding for the Product Concept Document and Business Case, validates strategic alignment, removes executive-level barriers, confirms investment decisions, and ensures the initiative supports PP LLC goals to expand sales and market presence through improved air filtration technology.
Deadlines	Current date is January 5. Team status meetings occur every Tuesday afternoon. Phase 1 design occurs in January and development in March. Phase 2 design occurs in February and development in April. Phase 3 design occurs in February and development in May. Beta testing occurs in June. Launch readiness is targeted within six months for the summer hazardous-air season.
Resources	Initial Conceive and Plan funding: \$30,000. Prototype funding estimate: \$80,000 for three distinct prototypes with five features. Required resources include engineering capacity, industrial design, product owner/backlog support, market research, project management, operations and supply chain support, beta testers, procurement contacts, distribution channel input, and sponsor decision support.
Meetings	The team will meet every Tuesday afternoon for status, risk review, milestone tracking, dependency resolution, and decision escalation. Sarah Newton will maintain the project schedule and risk log. Robert Winston will own product decisions, Maggie Jones will manage backlog updates, and Valerie Kumar will be engaged for approval gates or escalations requiring sponsor action.