

Project Scope Management Plan with WBS

Project: HealthFirst Care Operational Efficiency Initiative

Prepared By: Brian McCarthy

Role: Business Analyst

1. Introduction

This Project Scope Management Plan defines the scope, deliverables, assumptions, constraints, and scope control processes for the HealthFirst Care operational improvement initiative. The document also includes a Work Breakdown Structure (WBS) to support project planning, execution, and monitoring.

2. Project Scope Statement

2.1 Project Objectives

- Reduce patient wait times by improving scheduling efficiency.
- Optimize hospital resource allocation and utilization.
- Improve communication across departments and stakeholders.
- Implement operational dashboards and reporting capabilities.
- Enhance patient satisfaction through automation and transparency.

2.2 In-Scope Activities

- Automating appointment scheduling processes.
- Implementing operational dashboards for reporting and analytics.
- Developing real-time patient notification systems.
- Analyzing patient feedback and operational trends.
- Creating workflow and process optimization recommendations.
- Conducting stakeholder engagement and training sessions.

2.3 Out-of-Scope Activities

- Hospital construction or infrastructure expansion projects.
- Hiring additional doctors, nurses, or clinical staff.
- Replacing existing Electronic Health Record (EHR) systems.
- Clinical treatment process redesign.
- Third-party vendor system development.

2.4 Constraints

- Limited project budget and operational funding.
- Project timeline restrictions and phased implementation deadlines.
- HIPAA and healthcare compliance requirements.
- Dependence on legacy hospital systems for integration.
- Limited stakeholder availability during peak operational periods.

2.5 Assumptions

- Stakeholders will be available for project reviews and approvals.
- Operational and scheduling data is accurate and complete.
- Existing systems can support integration requirements.
- Staff members will participate in training and adoption activities.
- Leadership will provide ongoing project sponsorship and governance.

3. Work Breakdown Structure (WBS)

The Work Breakdown Structure decomposes the project into manageable tasks, sub-tasks, and milestones to improve planning, resource allocation, and project tracking.

- 1. HealthFirst Care Improvement Initiative
 - 1.1 Requirements Gathering
 - 1.1.1 Conduct stakeholder interviews
 - 1.1.2 Analyze appointment data
 - 1.1.3 Review patient feedback
 - 1.2 Process Analysis & Design
 - 1.2.1 Current-state analysis
 - 1.2.2 Future-state workflow design
 - 1.2.3 BPMN and process mapping
 - 1.3 System Development
 - 1.3.1 Scheduling automation
 - 1.3.2 Dashboard implementation
 - 1.3.3 Notification system setup
 - 1.4 Testing & Validation
 - 1.4.1 User acceptance testing
 - 1.4.2 Stakeholder review
 - 1.4.3 Risk validation
 - 1.5 Deployment & Monitoring
 - 1.5.1 Staff training
 - 1.5.2 System deployment
 - 1.5.3 KPI monitoring

3.1 WBS Task Breakdown

WBS ID	Task Name	Task Description	Milestone
1.1	Requirements Gathering	Collect stakeholder requirements and analyze operational data	BRD Completion
1.2	Process Analysis & Design	Document As-Is and To-Be workflows	Workflow Approval
1.3	System Development	Develop scheduling	Dashboard Prototype

		automation and dashboards	
1.4	Testing & Validation	Conduct UAT and risk validation	Stakeholder Sign-Off
1.5	Deployment & Monitoring	Deploy solution and monitor KPIs	Project Go-Live

4. Scope Management Process

4.1 Scope Change Request Process

1. Stakeholders submit scope change requests to the Project Manager.
2. The Business Analyst evaluates alignment with project objectives and requirements.
3. Impact analysis is conducted for budget, timeline, and operational effects.
4. Hospital leadership reviews and approves or rejects the request.
5. Approved changes are documented and communicated to stakeholders.

4.2 Approval Criteria

- Alignment with project objectives and strategic goals.
- Minimal negative impact on budget and project timeline.
- Compliance with healthcare and security regulations.
- Feasibility within current technical and operational constraints.

4.3 Stakeholder Roles in Scope Management

- Project Manager: Oversees scope management activities and approvals.
- Business Analyst: Conducts impact analysis and maintains project documentation.
- Hospital Leadership: Provides governance and final approval authority.
- IT Team: Assesses technical feasibility and implementation impacts.
- Stakeholders: Submit requests and participate in validation activities.

5. Scope Validation and Monitoring

- Scope deliverables will be validated against the BRD and RTM.
- Stakeholder reviews and approvals will confirm project alignment.
- Progress tracking will be conducted through milestone reviews and dashboards.
- Change requests and project risks will be monitored throughout execution.
- Periodic audits will ensure compliance with operational and regulatory requirements.

6. Conclusion

The Project Scope Management Plan establishes clear project boundaries, governance processes, and task decomposition for the HealthFirst Care initiative. The WBS improves project visibility and supports execution, while the scope management process ensures alignment with stakeholder expectations and business objectives.