

Product Manager Launch Planning Evaluation - Stay Cool LLC

Written by Brian McCarthy

Launch planning issues and recommendations

Launch planning issue	Recommendation
Commercial beta participants were excluded even though commercial launches are planned over the next six months.	Modify the beta plan to include commercial buyers and users from trains, ships, and other high-temperature vehicle environments.
Demand generation for commercial users is lagging.	Create a commercial demand-generation workstream with target segments, events, analyst demos, webinars, partner outreach, and lead targets.
Pricing is unresolved for multiple system variants, discounts, and promotions.	Build a pricing model by segment and configuration, including cost-to-serve, security requirements, installation complexity, and discount guardrails.
Marketing collateral and sales tools are being started late for newly identified commercial opportunities.	Create immediate minimum viable collateral, demo scripts, spec sheets, competitive comparisons, and use-case decks for military and commercial segments.
The team assumed the product was military-only and did not fully plan for commercial positioning.	Update market segmentation, personas, messaging, launch schedule, sales training, and channel strategy to reflect dual military/commercial product-market fit.
Analyst focus groups and demos are reactive rather than planned into the launch sequence.	Schedule analyst briefings, demo sessions, and feedback loops before major commercial promotions.
Phased launches across multiple prototypes increase coordination risk.	Create a launch wave plan with prototype readiness gates, owner assignments, risk register, and launch decision checkpoints for each segment.