

Product Manager Launch Planning Retrospective - Stay Cool LLC

Written by Brian McCarthy

Retrospective responses

Retrospective question	Responses
What went well?	- Initial launch installed all 120 planned units. - Customer was satisfied with HVAC unit functionality and promised performance. - Discrete packaging met customer security expectations. - User manuals and instructions worked well. - Support personnel were on call, roles were understood, and collaboration was strong. - Marketing collateral was sufficient for military representatives and created interest from additional services.
What can we improve?	- Supplier quality control failed to prevent approximately 20 defective blowers from reaching assembly. - Launch plan missed an additional site with 10 vehicles, creating logistics delays. - A special electrician tool was not shipped as planned, causing three days of delay for some models. - Battery life extension feature was not clearly communicated before launch. - Site discovery, tool staging, and bill-of-materials validation need stronger pre-launch checks.
Changes we will strive for on the next launch	- Add supplier containment and incoming inspection gates for critical components. - Create site-validation checklist to confirm every vehicle, contact, location, and installation requirement before shipment. - Use a launch kit checklist for all required tools, spare parts, manuals, packaging, and support contacts. - Update marketing collateral to emphasize the battery life extension feature as a differentiator for commercial sales. - Conduct a formal post-launch review after each commercial launch wave.