

Product Owner Release Plan

Written by Brian McCarthy

Sprint 1: Foundation Setup (10 Story Points)

Field	Details
User Story 10	Upgrade the ERP system to support integration with the AI inventory platform. Story Points: 2. Dependency required before User Story 1.
User Story 1	Implement AI-driven inventory management system to automate inventory tracking. Story Points: 8. Depends on User Story 10.

Sprint 2: Transportation and Alerts (10 Story Points)

Field	Details
User Story 2	Implement a real-time transportation tracking system for efficient inventory delivery. Story Points: 6. Independent high-priority story.
User Story 6	Enable mobile notifications for critical inventory updates. Story Points: 3. Can be completed concurrently with User Story 2.
User Story 9	Provide AI training sessions for the team. Story Points: 1. Planned after User Stories 2 and 6 are complete.

Sprint 3: Efficiency and Analytics (10 Story Points)

Field	Details
User Story 3	Develop an early-warning system for inventory shortages. Story Points: 5. Requires User Story 1.
User Story 7	Implement a performance analytics tool integrated into inventory systems. Story Points: 4. Requires User Story 1 and can run concurrently with User Story 3.
User Story 8A	First deliverable of employee feedback collection system. Story Points: 1. Depends on User Stories 3 and 7.

Sprint 4: Final Integration and Stakeholder Needs (10 Story Points)

Field	Details
User Story 4	Create an integrated dashboard for inventory and transportation updates. Story Points: 5. Requires completion of prior user stories.
User Story 5	Automate vendor order scheduling integrated with AutoPro's platform. Story Points: 4. Can run concurrently with User Story 4.
User Story 8B	Final deliverable of employee feedback collection system. Story Points: 1. Depends on User Stories 4 and 5.