

QA TEST SUMMARY REPORT

Sprint 42 — Web Application Release Candidate

Brian Scott McCarthy | Senior QA Lead | briansmc@gmail.com

Azure DevOps Test Plan: TP-WebApp-Sprint42-2026 | Report Date: May 2026

1. Executive Summary

Sprint 42 QA cycle is complete. Testing covered 5 feature modules across 3 environments (QA, Staging, Production-mirror) using a combination of manual exploratory testing, scripted Azure DevOps test cases, Playwright automated regression, and Postman API validation. All P1 defects have been resolved and verified. Two P2 defects are accepted as known issues with approved workarounds documented. The release candidate meets exit criteria and QA recommends Go for production deployment pending final stakeholder sign-off.

2. Test Execution Summary

Metric	Result
Azure DevOps Test Plan	TP-WebApp-Sprint42-2026
Sprint / Release	Sprint 42 — May 2026
Test Execution Period	May 1 – May 14, 2026 (10 business days)
Total Test Cases Planned	187
Total Test Cases Executed	187 (100%)
Passed	172
Failed	9
Blocked	4
Skipped (N/A)	2
Pass Rate	91.9% (172/187)
Blocked — Root Cause	Environment instability on Day 2 (resolved within 4 hours)
Automated Test Cases Run (Playwright)	94
Automation Pass Rate	97.9% (92/94 passed)
Total Defects Logged	12
P1 – Critical	2 (both resolved & verified)
P2 – High	5 (3 resolved; 2 accepted as known issues)
P3 – Medium	4 (3 in next sprint backlog; 1 resolved)
P4 – Low	1 (backlog)
Defects Resolved & Verified	6
Defects Carried Forward	6 (accepted risk documented)

3. Coverage by Module

Module	Test Cases	Passed	Failed	Blocked	Coverage	Status
Authentication & Session Mgmt	32	30	2	0	100%	Go
Product Search & Filtering	28	24	2	2	100%	Go (P2 known issue)
Shopping Cart & Checkout	41	37	2	2	100%	Go (P1 fixed)
API — REST Endpoints	52	51	1	0	100%	Go
Cross-Browser & Mobile	34	30	2	0	100%	Go (P2 known issue — iOS)

4. Defect Summary

Bug ID	Title	Severity	Status	Sprint
BUG-0001	Checkout crashes on discount code application	P1 – Critical	Resolved & Verified	42
BUG-0002	Session expires mid-checkout — cart lost silently	P1 – Critical	Resolved & Verified	42
BUG-0003	Price filter does not update search results	P2 – High	Resolved & Verified	42
BUG-0004	Password reset link reusable after use — security	P2 – High	Resolved & Verified	42
BUG-0005	Add to Cart unresponsive on iOS 17 Safari	P2 – High	Known Issue — Sprint 43	43
BUG-0008	Sort by 'Newest' shows incorrect ordering	P2 – High	Known Issue — Sprint 43	43
BUG-0009	Checkout address validation accepts PO Box	P2 – High	Resolved & Verified	42
BUG-0006	Carousel keyboard navigation non-functional	P3 – Medium	Sprint 43 Backlog	43
BUG-0007	Order confirmation email missing item list	P3 – Medium	Sprint 43 Backlog	43
BUG-0010	Footer links broken on /account page	P3 – Medium	Resolved	42
BUG-0011	Product description truncated at 140 chars — mobile	P3 – Medium	Sprint 43 Backlog	43
BUG-0012	Favicon not rendering on Firefox — cosmetic	P4 – Low	Backlog	TBD

5. Automation Metrics

Framework	Test Cases	Passed	Failed	Flaky	Execution Time	CI Trigger
Playwright (TypeScript)	64	63	1	0	4m 12s	GitHub Actions — PR + Nightly
Selenium (Java)	30	29	1	0	8m 45s	Jenkins — Nightly
Postman / REST Assured	52	51	1	0	1m 58s	GitHub Actions — PR
Cypress (Component)	18	18	0	0	2m 04s	GitHub Actions — PR
Total	164	161	3	0	~17 minutes	—

All automation runs integrated into Azure DevOps pipeline; results published to the Sprint 42 Test Plan dashboard automatically. Playwright HTML reports archived per build.

6. Quality Metrics Trend

Metric	Sprint 40	Sprint 41	Sprint 42	Trend
Total Defects Found	18	15	12	Improving
P1 Defects	4	3	2	Improving
P1 Defect Escape to Production	1	0	0	Stable (target: 0)
Automation Pass Rate	91%	95%	97.9%	Improving
Manual Test Execution Time	38 hrs	31 hrs	24 hrs	Improving (-35%)
Regression Cycle Time	3 days	2.5 days	1.5 days (automated)	Improving
Test Case Pass Rate	88%	90%	91.9%	Improving

7. Risks & Outstanding Issues

Risk / Issue	Severity	Impact	Mitigation / Action
iOS 17 Safari — Add to Cart blocked (BUG-0005)	P2	~18% of mobile users cannot convert	Accepted for Sprint 43; workaround communicated to Customer Support team. iOS users directed to desktop.
Sort order defect (BUG-0008) affects search UX	P2	Search usability degraded	Accepted; Sprint 43 priority item. No data loss risk.
4 blocked test cases due to env instability on Day 2	Low	Partial coverage gap on Day 2 only	All 4 cases re-executed on Day 3 after env restore. Full coverage achieved.

8. Go / No-Go Recommendation

QA RECOMMENDATION: GO FOR PRODUCTION RELEASE

All P1 defects resolved and verified. All P2 defects either resolved or accepted with documented risk sign-off from Product Owner. Exit criteria met: 100% test execution, 91.9% pass rate, 97.9% automation pass rate. Two known P2 issues are non-blocking with approved workarounds and targeted Sprint 43 fixes.

Sign-Off	Name	Role	Decision	Date
QA Lead	Brian Scott McCarthy	Senior QA Lead	GO	May 2026
Product Owner	[Product Owner Name]	Product Owner	Pending	—
Dev Lead	[Dev Lead Name]	Development Lead	Pending	—