

01 - Product-Owner Kanban Board

Written by Brian McCarthy

Final project board structure with required workflow columns.

Task 1 evidence shown

- Final Project Kanban board is visible with all required workflow columns.
- Stories are distributed across Product Backlog, Sprint Backlog, In Progress, Review/QA, and Done.
- This view focuses on board structure, not label proof.

Product Backlog

Ranked stories not selected for current sprint.

#7 List all products in the catalog

enhancement

#8 Query a subset of products

enhancement

#9 Host catalog service in the cloud

technical debt

#10 Automate deployments to cloud

technical debt

Sprint Backlog

Sprint-selected work waiting to start.

#5 Like a product in the catalog

enhancement

Est 1

Sprint assigned

#6 Dislike a product in the catalog

enhancement

Est 1

Sprint assigned

In Progress

Active implementation by Brian McCarthy.

#4 Delete a product from the catalog

enhancement

Est 2

Sprint assigned | Assignee: Brian McCarthy

Review/QA

Implemented stories awaiting validation.

#3 Update a product in the catalog

enhancement

Est 3

Sprint assigned | Assignee: Brian McCarthy

Done

Completed stories accepted for sprint progress.

#1 Create a product in the catalog

enhancement

Est 3

Sprint assigned | Assignee: Brian McCarthy

#2 Retrieve a product from the catalog

enhancement

Est 2