

Product Owner Velocity Planning

Written by Brian McCarthy

Velocity Planning Analysis

Field	Content
Last Sprint Story Point Forecast	8 Story Points
Story Points Completed	7 Story Points
Effectiveness Percentage	87.50%, calculated as 7 completed story points divided by the forecast of 8 story points.
Current Sprint Baseline	8 Story Points, based on the team's established sustainable pace baseline.
Improvement: AI Training	+10% because the team completed AI training through a local university continuing education program.
Improvement: New AI Specialist	+15% because the new AI specialist increases the team's ability to complete AI-related work.
Improvement: Lessons Learned and Retrospectives	+5% based on applying root cause analysis and lessons learned from previous AI projects.
Improvement: Risk Mitigation	+10% because workarounds are now in place for previously identified AI implementation risks.
Deduction: Integration Issues	-5% because some integration issues still require mitigation and resolution.
Updated Velocity	9.68 Story Points, calculated from 7 completed story points with the improvement and deduction factors applied: $7 \times 1.10 \times 1.15 \times 1.05 \times 1.10 \times 0.95 = 9.68$.