

Part IV: Planning for Collaboration

Smart Plant Care Device | Written by Brian McCarthy

Purpose: Create a Sprint Planning Meeting collaboration worksheet covering activity purpose, goals, stakeholders, logistics, tools, schedule, budget, and action-planning tasks.

Sprint Planning Collaboration Worksheet

Consideration	Definition	Action Plan
Collaboration Activity	A structured Sprint Planning Meeting for the Smart Plant Care Device.	Priya Patel will facilitate a 1.5-hour sprint planning session to align the team on sprint goals, review prioritized backlog items, clarify acceptance criteria, confirm capacity, assign responsibilities, and prepare Jira for sprint execution.
Goals	Clear outcomes and objectives for the meeting.	1. Define the sprint goal around completing the two highest-priority capabilities: soil moisture sensor integration and improved plant health monitoring metrics. 2. Review and clarify backlog items, acceptance criteria, dependencies, risks, and expected outcomes. 3. Assign ownership for sprint tasks and confirm team capacity and deadlines.
Stakeholders	Relevant participants needed for sprint planning and execution.	Priya Patel - Product Owner and meeting facilitator. David Johnson - Scrum Master, capacity and agile process lead. Sarah Lee - Developer responsible for soil moisture integration. Ethan Carter - Developer responsible for sensor health monitoring enhancements. Jennifer Williams - IT department member responsible for backend infrastructure, cybersecurity, and app integration support.
Logistics	Format, communication method, and scheduling considerations.	The meeting will be virtual using Zoom to support remote participation. Priya will send email and calendar invitations with agenda, Zoom link, Jira board link, and Miro board link. Time-zone needs are considered by scheduling the session at 10:00 AM EST, which works for most participants.
Tools	Collaboration tools required for participation and documentation.	Jira for backlog review, sprint board updates, story ownership, estimates, and deadlines. Zoom for real-time communication and remote participation. Miro for dependency mapping and collaborative visualization. Email and calendar invites for pre-meeting communication and post-meeting summary.
Schedule	Date, time, duration, and communication plan.	Date: 1 March. Time: 10:00 AM EST. Duration: 1.5 hours. Before meeting: send agenda and confirm tool access. During meeting: review goals, backlog, capacity, assignments, dependencies, and risks. After meeting: send summary email and schedule mid-sprint check-in.
Budget	Costs associated with tools, facilities, or logistics.	No additional budget required. Jira and Zoom licenses are already covered by company software subscriptions. Miro is assumed to be available under existing team tooling or a no-cost workspace for this planning activity.

Consideration	Definition	Action Plan
Action Plan	Step-by-step preparation, execution, and follow-up actions.	Preparation: groom backlog, confirm acceptance criteria, verify Jira/Zoom/Miro access, prepare agenda, and send invitations. Execution: open with sprint goal, have David review capacity, review User Story 1 and User Story 2 in Jira, clarify risks and dependencies, assign tasks collaboratively, and map dependencies in Miro. Follow-up: update Jira with owners and deadlines, distribute meeting notes, confirm sprint commitments, and schedule a mid-sprint check-in to remove blockers.

Meeting Agenda

Time Box	Agenda Item	Owner	Expected Output
0-10 min	Welcome, review objective, confirm sprint goal.	Priya Patel	Shared understanding of purpose and sprint target.
10-25 min	Review capacity, availability, and sprint constraints.	David Johnson	Confirmed team capacity and known constraints.
25-55 min	Review User Story 1 and User Story 2, including acceptance criteria and dependencies.	Priya, Sarah, Ethan, Jennifer	Clarified backlog items and open questions resolved or tracked.
55-75 min	Assign tasks and map dependencies.	Full team	Task ownership, deadlines, and dependency map.
75-90 min	Confirm commitments, risks, next steps, and follow-up communications.	Priya Patel	Updated Jira board, summary plan, and mid-sprint check-in action.

Evaluator Checklist Coverage

- The collaboration activity, goals, stakeholders, logistics, tools, schedule, budget, and action plan are defined.
- At least three stakeholders are included, with roles and responsibilities tied to the sprint planning scenario.
- The action plan includes preparation, execution, and follow-up tasks.