

TASK 3: Sprint Goal — Bepha Tools E-Commerce Localization Upgrade

Bepha Tools E-Commerce Project

Written by Brian McCarthy

SPRINT GOAL

"Enable Bepha Tools international customers to browse, purchase, and transact on the e-commerce platform in their native language and local currency by adding full support for six new languages — Japanese, Italian, German, Portuguese, Chinese, and Korean — and eight new currencies — South Korean Won (KRW), Indian Rupee (INR), Brazilian Real (BRL), Mexican Peso (MXN), South African Rand (ZAR), Russian Ruble (RUB), Chinese Yuan (CNY), and Japanese Yen (JPY) — thereby removing language and currency barriers that prevent international customers from completing purchases on the Bepha Tools platform."

Sprint Goal Breakdown

This Sprint Goal covers the Bepha Tools e-commerce site upgrade. The original site supported English, Spanish, and French, with currencies USD, EUR, GBP, and CAD. This upgrade adds the following:

NEW LANGUAGES BEING ADDED (6 total):

- Japanese
- Italian
- German
- Portuguese
- Chinese (Simplified)
- Korean

NEW CURRENCIES BEING ADDED (8 total):

- South Korean Won (KRW)
- Indian Rupee (INR)
- Brazilian Real (BRL)
- Mexican Peso (MXN)

- South African Rand (ZAR)
- Russian Ruble (RUB)
- Chinese Yuan (CNY)
- Japanese Yen (JPY)

Sprint Goal Context and Justification

Attribute	Detail
Sprint Duration	20 workdays (1 calendar month)
Why This Sprint Goal	Removing language and currency barriers enables Bepha Tools to enter 8 new international markets and directly supports the company's global expansion strategy.
What is Being Built	(1) Full UI translations for all product pages, checkout flows, navigation, error messages, and support content in 6 new languages. (2) Live currency conversion with correct formatting and checkout support for 8 new currencies.
What is NOT in Scope	Changes to existing English, Spanish, or French language support. Changes to existing USD, EUR, GBP, or CAD currency flows.
Team Velocity	Average 50 SP/Sprint — calculated from completed Sprints 1–3: $(50 + 60 + 40) \div 3 = 50$ SP/Sprint
Total Project Scope	200 story points across 4 Sprints: 65 SP multi-language + 55 SP multi-currency + 80 SP technical interdependencies
Definition of Done	All translations QA-verified by native speakers. All currency conversions functional with live exchange rates. All features tested, documented, and deployed to production. Product Owner sign-off at Sprint Review.