

Product Roadmap

Perfect Purifiers LLC | Product Development Planning | Written by Brian McCarthy

Product Roadmap Overview

The roadmap uses the January 5 start date and the six-month launch target. Design and development are organized around three phased capability releases and three product options: Basic, Better, and Ultimate. The roadmap avoids heavy graphical overlap by using a time-phased table that can be read as a launch plan.

Workstream / Product Option	January	February	March	April	May	June / Launch Readiness
Phase 1 - Dual HEPA, air freshener / cleaning option, 50% noise reduction	Design dual HEPA concept, noise-reduction approach, and Ultimate freshener/cleaning architecture.	Finalize Phase 1 design inputs and acceptance criteria.	Develop prototype capability and test noise reduction.	Integrate findings into model-tier decisions.	Regression test with Phase 3 safety work.	Validate in beta; prepare launch claims and support materials.
Phase 2 - Longer-life filter and 50% coverage increase	Define filter cost and replaceability goals.	Design easy-remove lower-cost HEPA filter; design motor improvement for wider coverage.	Prepare prototype components and supplier options.	Develop and bench-test filter and motor improvements.	Integrate into Better and Ultimate models.	Beta test maintenance, replacement experience, and coverage.
Phase 3 - Ozone reduction and three model tiers	Define ozone safety target and tier architecture.	Design ozone elimination/reduction approach and Basic, Better, Ultimate tier structure.	Confirm safety tests and launch acceptance criteria.	Validate design dependencies with Phase 2 motor work.	Develop and verify ozone reduction across all models.	Beta test safety perception; finalize product line launch readiness.
Basic Purifier	Concept: reduced noise and ozone emissions.	Design tier specs and target price.	Prototype core quiet/safe model.	Test against safety/noise acceptance criteria.	Finalize launch configuration.	Launch-ready Basic model.
Better Purifier	Concept: Basic plus increased motor strength.	Design motor and coverage upgrade.	Prototype motor upgrade path.	Develop wider-coverage capability.	Finalize Better tier configuration.	Launch-ready Better model.
Ultimate Purifier	Concept: Better plus improved HEPA filter and air freshener/cleaning option.	Design premium feature package.	Prototype dual HEPA and freshener/cleaning option.	Develop lower-cost longer-life filter.	Integrate all priority features.	Launch-ready Ultimate model.
Project / Market Activities	Approve concept, charter, MRD, and business case; launch weekly Tuesday team meetings.	Complete design gates and supplier risk review.	Phase 1 development review; update backlog and risks.	Phase 2 development review; channel pricing check.	Phase 3 development review; beta readiness decision.	Beta testing, launch positioning, channel readiness, and sponsor go/no-go.

Roadmap Success Measures

Measure	Target
Schedule	Design complete by February; development complete by May; beta testing in June; launch readiness within six months.
Product options	At least Basic and Better launch-ready, with Ultimate preferred for full-feature differentiation.
Feature validation	Noise reduced by 50%; motor coverage improved by 50%; ozone eliminated or significantly reduced; filter life extended to 1.5 years; lower-cost easier replacement validated; freshener/cleaning option validated.
Business outcomes	Revenue +25%, market expansion +10%, returns reduced by more than 50%, customer satisfaction improvement, and post-launch sales/market share tracked.