

Risk Matrix and Mitigation Strategies Report


This Risk Mitigation Plan outlines the high-priority risks identified within the HealthFirst Care initiative, along with mitigation strategies and contingency plans designed to reduce operational disruption and support project continuity.

Updated Risk Matrix with Mitigation Strategies

Risk ID	Risk Description	Likelihood	Impact	Severity	Mitigation Strategy
R01	Data breach during system upgrade	High	High	Critical	Conduct security audits and enforce encryption protocols
R02	Staff resistance to workflow changes	High	Medium	High	Conduct training sessions and feedback workshops
R03	System integration delays	Medium	High	High	Allocate buffer time and perform system testing
R04	Scheduling platform downtime	Medium	Medium	Medium	Implement backup scheduling procedures
R05	Poor stakeholder adoption	Medium	Medium	Medium	Increase stakeholder engagement and communication

Risk Assessment Matrix

The updated Risk Matrix categorizes risks by likelihood and impact to prioritize mitigation activities and governance oversight.



Contingency Plans

Risk ID	Contingency Plan
R01	Isolate affected systems, notify IT teams, conduct root cause analysis, and deploy emergency fixes.
R02	Assign departmental champions, provide additional training, and increase leadership support.
R03	Activate backup deployment schedules and prioritize critical integrations.
R04	Switch to manual scheduling workflows and notify departments immediately.
R05	Conduct stakeholder workshops and increase communication frequency.

Strategic Recommendations

Conduct periodic governance reviews to monitor high-severity risks.
Implement proactive cybersecurity monitoring and compliance audits.
Expand stakeholder communication and training initiatives to improve adoption.
Use operational dashboards to identify workflow bottlenecks in real time.
Maintain contingency staffing and scheduling procedures during critical phases.

Conclusion

The Risk Matrix and Mitigation Plan provide a structured framework for proactively managing operational, technical, and stakeholder risks associated with the HealthFirst Care initiative. By implementing mitigation strategies and contingency plans, the organization can minimize disruptions, improve resilience, and maintain alignment with project goals and patient care objectives.