

Product Manager Beta Plan - Mobile WB-3000

Written by Brian McCarthy

Scenario summary

Item	Summary
Product overview	Product: Mobile Laptop Interface Whiteboard (Mobile WB-3000). Company: Let's Work Together (LWT) LLC. The product is a lightweight laptop-connected whiteboard and laptop stand for note capture, brainstorming, screen sharing, annotation, and real-time collaboration.
Primary objective	Complete pilot beta testing in June 20XX so required changes can be incorporated before July launch.

Beta plan template completion

Beta planning category	Completed beta plan entry
Testing purpose	- Validate that Mobile WB-3000 meets core usability, portability, connection, annotation, file-save, screen-sharing, and laptop-stand requirements before July launch. - Use a closed pilot beta with representative educators, business users, government users, and general mobile professionals. - Confirm intended results: at least 25 testers complete structured tasks, provide satisfaction ratings, and identify required fixes before launch.
Internal readiness	- Product Manager owns the plan; UX leads usability observation; sales team of 10 runs sessions and captures feedback; engineering addresses defects; operations coordinates venues and logistics. - Prototype units, USB/HDMI cables, styluses, application download instructions, demo laptops, feedback forms, legal agreements, and support contacts must be ready two weeks before testing.
Tester recruitment	- Recruit a minimum of 25 potential users from educators, corporate meeting facilitators, mobile business users, government staff, and general users. - Include testers at LWT corporate headquarters, three corporate partner locations, and two educational institutions within 25 miles. - Incentives: free lunch for all participants and one complimentary unit per participating group, with a one-year no-resale restriction.
Targets	- Contact testers 60 days before the beta through email, phone follow-up, and partner coordinator outreach. - Secure RSVPs, role mix, accessibility needs, transportation requirements, and preferred session times. - Target users who frequently brainstorm, teach, lead workshops, create proposals, present notes, or collaborate with remote attendees.
Testing objectives	- By the end of the two-week beta, 100% of testers will complete core workflow tasks: connect, write, erase, annotate, share, save, fold, and use as a laptop stand. - Achieve average satisfaction of 95% or higher and feature-level ratings of 85% or higher. - Confirm less than 1% prototype failure rate during sessions and produce a prioritized change log within five business days.
Test management	- Conduct sessions at LWT corporate location and partner conference rooms supplied at no cost. - Use a standard agenda: orientation, legal forms, product demo, hands-on tasks, survey, open feedback, and pricing discussion. - Assign one facilitator and one note-taker per session; UX team manages observation scripts and issue categorization.
Communications planning	- Implement communications 60 days before testing and send reminders at 30 days, 7 days, and 24 hours. - Provide agenda, location, transportation details, confidentiality expectations, support contacts, and required equipment in one participant packet. - Send daily internal summaries to Product, UX, Engineering, Operations, Sales, Marketing, and Legal during the beta window.
Costs	- Allocated beta budget: \$25,000 sponsored by Operations. - Indirect costs include UX, sales, product, and engineering labor. - Other known launch-related costs: \$75,000 design/development and \$50,000 marketing/event participation.

Beta planning category	Completed beta plan entry
Scheduling	- Current date: February 20XX; finalize design in March; development in April-May; beta test and UX review in June; launch in July. - Run pilot sessions over two weeks and leave one week for analysis, defect triage, and launch go/no-go recommendations.
Legal	- Use standard participant contract prepared by Legal. - Define confidentiality, feedback ownership, prototype handling, no-resale terms for complimentary units, warranty limitations, and data/privacy treatment for recorded feedback.
Key performance indicators (KPI)	- Number of testers completed, task completion rate, feature satisfaction score, overall satisfaction score, defect count, severity distribution, setup time, file-save success rate, screen-share success rate, and launch-blocking issues closed.