

Product Manager Launch Plan - Mobile WB-3000

Written by Brian McCarthy

Scenario summary

Item	Summary
Product overview	Product: Mobile Laptop Interface Whiteboard (Mobile WB-3000). Company: Let's Work Together (LWT) LLC. The product is a lightweight laptop-connected whiteboard and laptop stand for note capture, brainstorming, screen sharing, annotation, and real-time collaboration.
Launch objective	Launch in July 20XX with coordinated sales, marketing, channel, PR, events, beta evidence, and operational readiness.

Launch plan template completion

Planning component	Product launch plan entry
Launch strategy	- Launch Mobile WB-3000 in July to align with the new school year and many business/government fiscal-year planning cycles. - Use a phased launch: website and online distributor availability first, followed by education events, communications technology events, and government/military symposiums. - Forecasts: 3,000 units in Year 1 and 5,000 units in Year 2; success threshold is at least 2,000 annual units.
Messaging and positioning	- Position as the portable conference-room whiteboard that travels with the user. - Core message: brainstorm, teach, annotate, share, save, and present from one lightweight laptop-connected device. - Differentiators: below-\$300 price point, more features than competitors, under 3 pounds, 13-14 inch writing area, two styluses, automated erase, USB/HDMI support, screen sharing, annotation, and laptop stand functionality.
Pricing and discounting	- Unit price will not exceed \$300, creating price leadership versus competitive products commonly priced around \$350-\$400. - Offer 10% discount for single purchases of more than ten units and 5% discount for educators. - Review beta feedback on willingness to pay and adjust bundle, warranty, and volume pricing before final launch approval.
Sales promotions	- Launch-time educator discount, bulk purchase discount, event demo offers, and complimentary influencer units in exchange for use and feedback. - Use trade show lead capture with follow-up offers for schools, corporate training departments, government teams, and mobile professionals.
Marketing collateral	- Create brochures for educational institutes, landing page, product videos, social media posts, product demo script, FAQ, whitepaper, press release, and distributor copy. - Collateral must include real-time collaboration, laptop-stand use, portability, price leadership, and saving/exporting work into office applications.
Sales tools and demos	- Conduct a three-hour sales training session for the primary sales team. - Standardize a face-to-face demo that requires no more than ten minutes. - Provide objection handling, competitive comparison, pricing sheet, education/government use cases, and beta proof points.
Advertising and demand generation activities	- Attend two major educational conferences in July, three communications technology events in August, and a government/military technology symposium in September. - Use targeted social media, landing page conversion, email nurture, demo video distribution, influencer feedback, and partner marketplace listings.
Public relations activities	- Issue launch press release in July. - Pitch product stories around hybrid collaboration, classroom mobility, and low-cost portable innovation. - Use testimonials from beta participants and early adopters after legal approval.
Industry analysts roll out and reviews	- Provide the engineering whitepaper and analyst demo kits to education technology, collaboration technology, and mobile work analysts. - Schedule analyst briefings before July launch and collect review quotes for September symposium follow-up.

Planning component	Product launch plan entry
Events	- July: two education conferences. - August: three communications technology events. - September: government and military technology symposium. - Add webinars and recorded demos for customers unable to attend in person.
Beta plan	- Closed pilot beta with at least 25 representative users during June. - Run sessions at LWT corporate office, three corporate locations, and two educational institutions. - Use UX-led feedback, feature ratings, satisfaction scoring, and pricing validation to make launch readiness decisions.
Schedules and costs	- Design: March 20XX; Develop: April-May; Beta and UX: June; Demand generation begins: June; Launch: July. - Known cost estimates: \$25,000 beta, \$75,000 design/development, \$50,000 marketing/events. - Use weekly readiness reviews from March through launch and daily launch standups during July event weeks.